
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:48 PM

Run date

Time

Reviewer: Jefferson, Paul 07-Jul-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 081 Date: 14-May-2010 Friday

Approved Date:

Shift Hours: 06:30 am 04:15 pm Break: Over Time: 01:00

Const Calendar Day: 248

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 081 Date: 14-May-2010 Friday

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 081 Date: 14-May-2010 Friday

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 65°F Low 50°F, sunny, medium wind all day,

Description of Work by ABF and its Sub-contractors.

W2 Activities

Closure Pour Activities:
·ABF/RPF people continue working on closure pour rebars.
·RPF has a crew of 4 people and a Scissor’s Lift.
·The Scissor’s Lift is on tracks made of C12 channels laid on top of suspended platforms from E-Line to W-
Line along the east edge of W2.
·ABF crew continues to insert rebars in the OBG stiffenrs holes per drawing 497R03, W2 Reinforcement
Detail No 49.
·ABF finished inserting most of the horizontal #29 rebars in the both E-Line & W-Line closure pours. Only
some minor adjustments remain.
·Lalit and David checked rebars for the closure pour. These rebars are too far from the OBG. There is a
space of about 6 inches withour no-rebars.
·I sent an email to James duxbury of TY Lin informing him of this.
·We also noted a series of cracks on the north-west face of the W2. These were pointed by Gil also and he
wanted us to let James know.
·ABF has erected a platform on the south side of the E-Line closure pour to assist in closure pour works.
·ABF’s Iron workers continue to fabricate the form for E-Line closure pour.
·ABF has welded clips on the OBG stiffeners to support the form work channels.
·ABF has drilled the holes in the form work channels to match the supprot clip locations.

Pier 7 Activities
·The crew starts working at 7 AM. Most people assembled at 6:30 AM.
·The Deviation Saddles Barge is on west side of Pier 7.
·The Lifting Frame is near Deviation Saddle Barge.
·ABF continues using barge crane and the Pier 7 Gantry for all the work.

056 E-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 081 Date: 14-May-2010 Friday

·Two barge cranes and one boom crane is assisting at this location.
·ABF has moved the CB-4 and CB-5 barge near Lift 6-W.
·ABF continues moving and installing the splice plates for top and side bolting from CB-5 and installed
these on Lift 6-W.

·Preparing Lifts CB-4 & CB-5 and Lifts 5-W & 6-W for Inspection & Erection
oLifts CB-4 and CB-5
§There was not much of activity on Lifts CB-4 and CB-5.
oLift 5-W
§ABF continues to work on Lift 5-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oLift 6-W
§ABF continues to work on Lift 6-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

OBG Lift Activities at Site:
·ABF people started working at 7 AM. Most people assemble early around 6:30 AM.
·ABF has moved the Boom Crane around.

·Lift 6-E
·The Lift 6-E is at its final position close to Lift 5-E.
·ABF has installed the back up bar at the seam of Lifts 5-E & 6-E for the top welding.
·ABF is performing minimum bolting operation at the junction with Lift 5-E.
·ABF moved the connex box on top of the Lift 5-E and 6-E seam.

·Lift 5-E
·ABF continues preparing for welding between Lifts 4-E and 5-E at sides and bottom.
·ABF was finished welding on top at junction with Lift 6-E. the testing needs to be completed.
·ABF moved the welding connix box from the seam of Lift 4-E and 5-E to the seam of Lifts 5-E and 6-E.

·Cradles
·8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.
·Cradle for Lift 8-E is connected to Pushing Frame.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues welding at bottom and the sides.

·Lift CB-3
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.

·Lift CB-2
·The Lift CB-2 is in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 081 Date: 14-May-2010 Friday

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.
·The welding at bottom plate has been tested partly and is marked by red paint.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was not used today.
·The Lifting Frame is at Pier 7.

·Hanging of Working Platform
oHanging Platforms are organized as follows:
oE-LineW-Line
oLifts 1-E & 2-ENoLifts 1-W & 2-WYes
oLifts 2-E & 3-ENoLifts 2-W & 3-WYes
oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

·Cross Beam Bolting Platforms
·CB-1North Side
·CB-2North SideBolting continues
·CB-3North SideBolting Continues

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.
·James of TY Lin asked for photos of the rebar void areas in the W-Line closure pour and of the cracks on
the north-west face of W2 as per my email.
·David took some pictures of the cracks and I emailed these to every one.
·Worked on Diary Reviews and diaries.
·ABF’s John Callaghan called around 4 Pm to inform that ABF will tomorrow Saturday 5/15/10.

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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